PM Safety IT

Pre-Conceptual Planning DOE 0 413.3

DOE M 413-3-1dated 3/28/03, Chapter 4
Mission Need Statement DOE 0 413.3

DOE M 413.3-1 dated 3/28/03, Chapter 4
Tailoring Strategy X DOE 0 413.3

DOE M 413.3-1dated 3/28/03 (2.6, 4.7,9.4.3, 12.1.1, 13.3.3 and

13.3.4)
Mission Validation Independent Project Review DOE 0 413.3

DOE M 413.3-1 dated 3/28/03, Chapter 4.6
Program Requirements Document (NNSA) NNSA only N/A
Evaluate Information Technology projects within Departmental X |OMB Circular A-11, Part 3

Enterprise Architecture framework.

OMB Circular A-130

Conceptual Design Report DOE 0 413.3
DOE M 413.3-1 dated 3/28/03 (5.2.4)
Acquisition Strategy DOE 0 413.3

DOE M 413.3-1 dated 3/28/03 (2.2.1and 5.4)

Comply with the One-for-One Replacement legislation

House Report 109-86.

Project Execution Plan DOE 0 413.3

DOE M 413.3-1 dated 3/28/03 (5.6)
Approve appointment of the Federal Project Director. DOE 0 413.3

DOE O 361.1A dated 4/19/04
Integrated Project Team DOE 0 413.3

DOE M 413.3-1 dated 3/28/03 (5-15)
Design Review (including Technical Independent Project Review) DOE P 226.1

DOE M 314.3-1 dated 3/28/03 (6, 9, 15)

Project Data Sheet

Budget Guidance
DOE M 314.3-1 dated 3/28/03 (8.4, 8.6, 8.7, Appendix A)

Implement Integrated Safety Management

DOE 0 413.3

DOE M 413.3-1dated 3/28/03, Chapter 13

OECM, Project Management Practices, Integrated Safety, Revision
E, June 2003

Environmental Documents (NEPA, permit applications) X DOE O 451.1B
Document High Performance Sustainable Building considerations X DOE 0 450.1, chg 2
Security Vulnerability Assessment Report X DOE M 470.4-1
Cyber Security Plan X |DOE O 205.1




PM Safety IT
Hazard Analysis Report X 10 CFR 830, Subpart B
DOE P 450.4
29 CFR 1910.119, Process Safety Management of Highly Hazardous
Chemicals
40 CFR 68, Chemical Accident Prevention Provisions
Safety Evaluation Report X 10 CFR 430, Subpart B
DOE STD 1189-2006
Quality Assurance Program X 10 CFR 830, Subpart A; DOE O 414.1C
Performance Baseline DOE 0 413-3
DOE M 413.3-1dated 3/28/03, Chapter 10
Earned Value Management System OMB Circular A-11, Part 7
DOE 0 413.3
ANSI/EIA-748-A-1198;
DOE M 413.3-1 dated 3/28/03, Chapter 12
DOE Earned Value Management Application Guide
Performance Baseline Validation External Independent DOE 0 413.3
Review/Independent Project Review DOE M 413-3-1dated 3/28/03, 9.3.2, 9.3.3, 9.4.3
Independent Cost Estimate/Independent Cost Review DOE 0 413.3
DOE M 413.3-1 dated 3/28/03, 9.3.3, Appendix A
Preliminary Design DOE 0 413.3
DOE M 413.3 dated 3/28/03, 6.2
Safety Design Report X DOE STD 1189-2006
Hazard Analysis Report X DOE P 450.4
29 CFR 1910.119, Process Safety Management of Highly Hazardous
Chemicals
40 CFR 68, Chemical Accident Prevention Provisions
Final Design DOE 0 413.3
DOE M 413.3-1 dated 3/28/03, 6.4
External Independent Review for Construction or Execution DOE 0 413.3
Readiness. DOE M 413.3-1 dated 3/28/03, 9.4.4
Documented Safety Analysis Report X 10 CFR 830, Subpart B
Construction Project Safety & Health Plan X 10 CFR 851 Appendix A
Verify Key Performance Parameters or Project Completion Criteria DOE 0 413.3
have been met and mission requirements achieved. DOE M 413.3-1 dated 3/28/03, 10.2
Readiness Assessment or an Operational Readiness Review DOE 0 425.1C
DOE M 413.3-1 dated 3/28/03, 7.8, 9.6




PM Safety IT
Checkout, Testing, and Commissioning Plan DOE 0 413.3
DOE M 413-3-1 dated 3/28/03, 7.3
Project Transition to Operations Report DOE 0 413.3

DOE M 413.3-1 dated 3/28/03, 7.2, 7.5

Revise the environmental management system

DOE 0 450.1, Change 2

Final Project Closeout Report DOE 0 413.3

DOE M 413.3-1 dated 3/28/03, 7.9, 7.10
Lessons Learned Report. DOE O 413.3

DOE M 413.3-1 dated 3/28/03, 7.6
Operational Documentation. DOE 0 413.3

DOE M 413.3-1 dated 3/28/03, 7.9

Post Implementation Review

Capital Programming Guide, Supplement to Part 7 of the Office of
Management and Budget’s Circular A-11.




